
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:06 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 346 Date: 20-May-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 350

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9
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Precipitation Condition

Diary: Dispute

Work description.

05/20/2013
Diary Monday May 20, 2013

The suspender protection cover plate of the W-line at PP98 was completed on Saturday May, 18, 2013 by
supervision of Mr. Alex Schmitt. This suspender cable protection cover still has some installation issue
which needs to be solved.
The painters are continuing the paint work of the split collars and suspender brackets after necessary
washing and applying the anti rust paint at the damaged spots before the final paint. The painting is being
completed from the west toward the East for both the W-line and E-line. The first painters priority is
completing the painting work of the E-line.
The painters have completed the first coat of the white paint on the main cable at the East end of the W-
line.

Other non- related cable work:
The painters continued working on the barriers, removing stains, applying anti rust paint and making them
ready for partial painting, only at the ends of each piece.
The ABF crews are continuing installing the back plate of the barriers for both the E-Line and W-line.
One ABF crew is continuing to disassemble the W2 falsework of the South side segment, and the other
crew started lowering W2 falsework of the North side by the beam and jack assembly. Lowering rods are
at four corners supported by hydraulic jacks.
The ABF crew is continuing the disassembly of the erection tower for the parts below the deck level. Three
more piles of erection tower were taken out on Saturday May 18, 2013.
The ABF subcontractor involved in putting the polyester concrete overlay on the bike path was active.

The steel bars of the south side E-Line barrier are being installed.
The ABF crews are continuing the installation of the rod barriers at both sides of the both E and W lines.
The ABF crew is still busy with installation of the bike path barriers at the East end.

Prepared by: Abbas Iranmanesh
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